

COMPONENT NO.	DESCRIPTION	I	J	K	WGL		COST	R		CONCRETE						REMARKS	BY	
					TICKET	PRIORITY		R	P	FORM			FINISH					
							A1			A2	A3	S1	S2	S3				
					1	2	3	4	5	6	7	8	9	10	11			12
1001	Concrete Footing 3' dia				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1002	Concrete Footing 3' dia				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1003	Concrete Footing 3' dia				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1004	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1005	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1006	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1007	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1008	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1009	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1010	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1011	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1012	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1013	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1014	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1015	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1016	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1017	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1018	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1019	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		
1020	Rebar, #4, 10' long				1	1	1.5	1.0	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5		

Submittal Summary For
 Structural Footing

COMPONENT	
NO.	101

NO.	DATE	DESCRIPTION
1	10/15/11	Initial Review
2	10/16/11	Comments
3	10/17/11	Approved

NO. OF REV.	10	11	12	13	14
DATE	10/15/11	10/16/11	10/17/11	10/18/11	10/19/11

Submitted by: [Signature]

Reviewed by: [Signature]

Project Name: [Text]